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5 September 1967

Report No. 15

INTRODUC TION

This report covers the work accomplished on the Chip Format Printer
during the months of July and August.

GENERAL

Photographic tests and calibration, cleanup and modifications to the
customer furnished equipment are presently underway.

WORK ACCOMPLISHED

Phase 620 - Print Handling

A skeleton crew was maintained during the normal vacation period in
July to check out modifications to the raw chip drop mechanisms. Mod-
ifications have been made to the entire chip handling area to improve
reliability of operation. Testing is continuing in this area.

Phase 630 - Character Generator

The character generator mechanism have been cleaned up and pinned.
Exposure tests with character generator cronopress output have been
run and a nominal value has been selected for the exposure adjust re-
sistor.

Phase 640 - Print Console and Positioning

The X axis metering rollers have been ground, reinstalled and checked
for accuracy and are within specifications.
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Phase 650 - E].ectrohic Console

Minor electronic cleanup is being done in this area. .

Phase 670 - Customer Furnished Equipment Rework

All chip holders have been reworked. All fabricated parts for the rework
of the development magazines have been received and reassembly of the
magazines is now underway.

PLANS FOR NEXT PERIOD

Efforts for the next reporting period will be directed toward cleanup,
final calibration, quality control inspection and full operational testing.
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